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(Revised 01/11/2002)

   
Lead Agency: U.S. Fish and Wildlife Service (Program Director’s Office)

Submitted By: Debbie Felker, CRRP
P.O. Box 25486, DFC, Lakewood, CO 80225
303-236-2985, ext. 227; debbie_felker@fws.gov

David Whitman, Dinosaur National Monument
P.O. Box 128
Jensen, UT 84035
435-781-7702, david_whitman@nps.gov

The Recovery Program is working with partners on two related interpretive projects in the Grand
Valley of Colorado.  One project is at the Confluence Habitat Restoration Area (CHRA) and the
other is on the Grand Junction Riverfront Trail.  

Confluence Habitat Restoration Area (CHRA):
This project involves educating the public of the transformation of this site along the Gunnison
River in Grand Junction, Colorado, (formerly contaminated Jarvis property) and the importance
of restoration efforts to recovery of the endangered fish and to the public.  CHRA is connected to
the Riverfront Trail project described below.  The CHRA project has a separate budget and was
initiated prior to the Riverfront Trail Interpretive Plan.  However, partners have agreed it is
acceptable to interchange funds if the need arises, and if the partners agree, since projects are
closely related.

Estimated Project Budget: $25,000 (The Bureau of Reclamation in Grand Junction is providing
$5,000,  the Colorado Division of Wildlife $1,000, and the Recovery Program $19,000.) Funds
for this project will also be held by the Dinosaur Nature Association 1291 E. Highway 40,
Vernal, UT 84078, 435-789-8807. 

Calendar:
Task Completion Date
Partner information gathering June 2001
Draft text completed October 2001
Draft text reviewed/approved November 2001
Draft graphics completed February 2002
Draft graphics reviewed/approved March 2002
Select sign fabricator April 2002
Signs completed/installed October 2002

Master Interpretive Plan for Colorado Riverfront Trail:
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In Spring 2001, Program partners applied for a grant from the National Park Foundation to hire a
contractor to develop an interpretive plan for the Colorado Riverfront Trail in the Grand Valley,
Colorado.  As it is now conceived, the Colorado Riverfront Plan is dependent upon receipt of
grant funds. The plan will detail the goals and recommendations to develop a coordinated
look/content of interpretive messages that reflect programs offered by several public and private
organizations, including the City of Grand Junction, the Colorado Division of Wildlife, Colorado
State Parks, the Bureau of Reclamation and the Recovery Program.

Estimated project budget: $29,000 ($13,000 requested from National Park Foundation). 
Remaining costs will be funded with in-kind and cash contributions. Cash contributions include
$1,000 from the Colorado Division of Wildlife and $1,000 from the Recovery Program.  These
funds will be held by the Dinosaur Nature Association (DNA) 1291 E. Highway 40, Vernal, UT
84078, 435-789-8807. 
  

Planning Steps Partners NPF Total

1. Pre-planning meetings, writing request for proposal,
selecting contractor, gathering visitor, market & resource
data
2. Initial planning visit(s) by contractor to consult with
partners, inventory the river walk corridor, collect data,
maps, etc.
3. Contractor writes draft plan and submits it for review
4. Contractor revises plan subsequent to review and submits
final plan for approval
5. Approved plan is printed and distributed
Totals for each column
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Calendar:

Task Completion Date

Selection of Contractor Dates contingent upon grant status
Draft plan completed
Draft plan reviewed
Final plan


